ID WBS Task Name Contact | Resource Duration
o Initials

22 |E& 2.4 Start Prod via SAM Definition from Stage 2 of Prod: v1 GG 30 days
23 | 2.4.1 INPUT: Start Prod at Stage 2: DOrunjob development GG PL 0 days
24 | 2.4.2 Start Prod at Stage 2: SamGrid development/integration GG PM 21 days
25 | 243 Start Prod at Stage 2: Production-level test GG JS 3 days
26 V/@ 2.4.4 MILE 2: Start (MC) Production at Stage 2 - Working GG 0 days
27 W& 25 Error Recovery in Phased Processing GG 35 days
28 | 25.1 Error Recovery: SamGrid development/integration GG PM 1 day
29 |7 252 Error Recovery: Production-level test GG JS 5 days
30 |7 2.5.3 milestone: Error Recovery in Phased Processing GG 0 days
16 2.3 Ability to store output at any stage on demand GG 135 days
17 | 231 Store output from any stage: SamGrid development/integration GG PM 1 day
18 {f:}} 2.3.2 Store output from any stage: Describe suitable test of feature GG PM 2 days
19 2.3.3 Store output from any stage: Create/submit requests to test feature GG MRQ 3 days
20 2.3.4 Store output from any stage: Production-level test GG JS 3 days
21 2.35 MILE 22: Store output from any stage of processing GG 0 days
31 2.6 DOrepro tools adapted to use Sam v7 request system GG 104 days
32 | 2.6.1 DOrepro tools adaptation: First 50% implementation DW DW 40 days
33 | 2.6.2 DOrepro tools adaptation: Next 40% implementation DW DW 32 days
34 |E 2.6.3 DOrepro tools adaptation: Request impact on SamGrid and/or DOrunjob GG RDK,GG 4 days
35 | 2.6.8 DOrepro tools adaptation: Fix python interface to SAM request system AL SS 12 days
37 2.6.4 DOrepro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM 10 days
38 2.6.5 DOrepro tools adaptation: Adjust DOrunjob to use request system GG PL 10 days
36 2.6.9 DOrepro tools adaptation: Final 10% implementation DW DW 8 days
39 2.6.6 DOrepro tools adaptation: Production-level test GG JS 2 days
40 2.6.7 MILE 14: DOrepro-tools uses Sam v7 request system GG 0 days
46 2.8 Support testing v7/dOrunjob/SamGrid functionality GG 71 days
47 | 28.1 Survey current understanding of testing procedures GG RDK 6 days
48 | 2.8.2 DOGPCI FNAL testing meeting GG 1 day
49 | 2.8.3 Testing responsibilities, procedures proposal GG GG 12 days
50 | 2.8.4 Agreement on Component and Integration testing GG GG,PL 8 days
51 | 2.8.5 Evaluate how DOrunjob should set up WN environment GG AB2 4 days
52 | 2.8.6 DOrunjob sets up its own environment GG PL 6 days
53 2.8.7 Evaluate and sign-off on test facilities and procedures GG PL,DW,JS 5 days
54 2.8.8 MILE 18: Support testing v7/dOrunjob/SamGrid functionality GG 0 days
41 2.7 Resolve how to add production paths in future GG 15 days
42 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM 5 days
43 2.7.2 Resolve how to add production paths in future: Document GG PM 5 days
44 2.7.3 Resolve how to add production paths in future: DO Approval GG ASB 5 days
45 2.7.4 MILE 20: How to add production paths in future - resolved GG 0 days
66 |[Ed 2.10.7 Write evaluation of extensions to development GG GG 15 days
63 @ 2.104 Start Prod via SAM Definition from Stage 3+ of Prod GG 0 days
55 |k 2.9 Start Prod via SAM Definition from Stage 2 of Prod: v2 GG 12 days
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ID WBS Task Name Contact | Resource Duration
o Initials
56 29.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM 10 days
57 2.9.2 Start Prod at Stage 2: Production-level re-test GG JS 2 days
58 2.9.3 milestone: Start Prod at Stage 2 Ready for Production Release GG 0 days
76 | 3.1.2 Forwarding Node Installation Doc AL 68 days
77 | 3121 INPUT: Fwd Node Install Doc: Recent Draft AL Dz 0 days
78 B 3.1.2.2 Fwd Node Install Doc: Hardware prep attempt AL SS 25 days
79 W& 3.1.2.3 Fwd Node Install Doc: Feed-back AL SS 5 days
80 | 3.1.24 Fwd Node Install Doc: Integrate Dehong and Steve's documents AL Dz,SS 5 days
81 | 3.1.25 Fwd Node Install Doc: Approve AL AL 1 day
82 | 3.1.2.6 Fwd Node Install Doc: Integrate into SamGrid Installation Manual AL Dz 2 days
83 | 3.1.2.7 milestone: Fwd Node Install Doc: Completed AL 0 days
386 5.2 Minimal Resource Brokering GG 20 days
387 5.2.1 Minimal Resource Brokering: Evaluate, determine best course of action GG GG 20 days
414 |\ 7.6.2 Stand-alone production of reco-cert output on SamGrid 9 days
415 |7 7.6.2.1 Develop WBS for implementing S/A Recocert on SamGrid RDK RDK 9 days
413 7.6.1 EVAL: Merging of reco-cert files RDK 0 days
425 7.12.1 Write evaluation of requests based on generic WBS RDK RDK 5 days
404 7.11 EVAL: Ability to merge more than 1 stream from Reco RDK 0 days
406 7.21 EVAL: Ability to run TrigSim in MC Production RDK 0 days
408 7.3.1 EVAL: Skimming in Production RDK 0 days
409 7.4 EVAL: Fixing 0 days
411 751 EVAL: Run raw2sim on minbias files RDK 0 days
417 7.7.1 EVAL: CAF Trees from Production RDK 0 days
419 7.9 EVAL: AADST RDK 0 days
420 | 7.10 EVAL: Grid Analysis RDK 0 days
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Start Finish [ July 2007 August 2007 | September 2007
20 2 | 5 [ 8 [11 14172 [23]26[2 | 1[4 | 7 [10[13[16[19[22[25 28 [31]3[6 |9 [12]

Mon 7/2/07 Mon 8/13/07 3

Mon 7/2/07 Mon 7/2/07 7/2% Q—LNPU%S&&H—&'Od at Stage 2: DOrunjob development
Tue 7/10/07 Wed 8/8/07 PM Start Prod at Stage 2: SamGrid development/integration

Thu 8/9/07 Mon 8/13/07 JS Start Prod at Stage 2: Production-level test
Mon 8/13/07 Mon 8/13/07 8/13 | MILE 2: Start (MC) Production at Stage 2 - Working

Mon 7/2/07 Mon 8/20/07|

Mon 7/2/07 Mon 7/2/07| PM @-ErrerRecevers-SamGrid-developmentfintegration
Tue 8/14/07 Mon 8/20/07 3 Error Recovery: Production-level test
Mon 8/20/07 Mon 8/20/07 8/20 ¢ milestone: Error Recovery in Phased Processing
Mon 7/9/07 Mon 7/9/07 PM - Store outputfrom-any stage: SamGrid-development/integration

Fri 1/11/08 Mon 1/14/08
Tue 1/15/08 Thu 1/17/08

Fri 1/18/08 Wed 1/23/08

Wed 1/23/08
Mon 7/30/07
Mon 7/30/07
Mon 9/24/07
Fri 10/12/07
Mon 11/26/07
Mon 12/10/07
Mon 12/10/07
Wed 12/12/07
Wed 12/26/07
Thu 12/27/07
Wed 9/12/07
Wed 9/12/07
Thu 9/20/07
Mon 10/1/07
Wed 10/17/07
Tue 11/6/07
Mon 11/12/07
Mon 12/17/07
Fri 12/21/07
Wed 12/26/07
Wed 12/26/07
Fri 1/4/08

Fri 1/11/08
Thu 1/17/08
Mon 1/7/08
Mon 1/28/08
Tue 1/15/08

Wed 1/23/08
Thu 12/27/07
Fri 9/21/07
Tue 11/6/07
Wed 10/17/07
Tue 12/11/07
Fri 12/21/07
Fri 12/21/07
Fri 12/21/07
Thu 12/27/07
Thu 12/27/07
Fri 12/21/07
Wed 9/19/07
Thu 9/20/07
Tue 10/16/07
Fri 10/26/07
Fri 11/9/07
Mon 11/19/07
Fri 12/21/07
Fri 12/21/07
Thu 1/17/08
Thu 1/3/08
Thu 1/10/08
Thu 1/17/08
Thu 1/17/08
Mon 1/28/08
Mon 1/28/08
Thu 1/31/08

Page 3




Start

Finish

| July 2007

August 2007 | September 2007

1 | 4 [ 7 101316192225 28 [31] 3 |6 | 9 [12]

Tue 1/15/08
Wed 1/30/08
Thu 1/31/08
Mon 7/2/07
Mon 7/2/07
Mon 7/16/07
Mon 8/20/07
Wed 9/26/07
Wed 10/3/07
Thu 10/4/07
Fri 10/5/07
Tue 11/13/07
Tue 11/13/07
Tue 10/23/07
Tue 10/23/07
Thu 1/31/08
Tue 1/15/08
Thu 1/31/08
Thu 1/31/08
Thu 1/31/08
Thu 1/31/08
Thu 1/31/08
Thu 1/31/08
Thu 1/31/08
Thu 1/31/08

Tue 1/29/08
Thu 1/31/08
Thu 1/31/08
Fri 10/5/07
Mon 7/2/07
Fri 8/17/07
Fri 8/24/07
Tue 10/2/07
Wed 10/3/07
Fri 10/5/07
Fri 10/5/07
Wed 12/12/07
Wed 12/12/07
Fri 11/2/07
Fri 11/2/07
Thu 1/31/08
Tue 1/22/08
Thu 1/31/08
Thu 1/31/08
Thu 1/31/08
Thu 1/31/08
Thu 1/31/08
Thu 1/31/08
Thu 1/31/08

Thu 1/31/08

20 | 2 | 5 [ 8 [11]14[17 [20] 232629

712 S—INPUT:-Fwd-Node-tnstall Boc: Recent Draft

S sy Fwid Node Install Doc: Hardware prep attempt

SS G Fwd-Node Install Doc- Feed-back
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| October 2007 | November 2007 | December 2007

1518 [21[24[27 3 |3 |6 [ 9 [12[15[18[21 242730 [ 2[5 |8 [11[14[17 2 [23[26/[20][ 2[5 [ 8 [11]14]17 |

GG

Survey current understanding of testing procedures

daptation—First- 50%-implementation

epro-tools-adaptation—Next-40%-implementation
RDK,GG DOrepro tools adaptation: Request impact on SamGrid and/or DOrunjob

SS : DOrepro tools a

g meeting
Testing responsibilities, procedures proposal

onent and Integration testing

AB2 ﬁ—@@luate how DOrunjob should set up WN environment

GG,PL

DEV:PL,DW,JS

[ S—
12/
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| October 2007 | November 2007 | December 2007

1518 [21[24 [27 [30 [ 3 [ 6 [ 9 (1215|1821 [24[27 30 [ 2[5 [ 8 [11 14 [217 [20[23[26[29] 2[5 | 8 [11]14]17 |

Fwd Node Install Doc: Integrate Dehong and Steve's documents

Fwd Node Install Doc: Approve

@==- Fwd Node Install Doc: Integrate into SamGrid Installation Manual
10/5 ¢ milestone: Fwd Node Install Doc: Completed

GG Minimal Reso

—
RDK @SS Develop WBS for implementing S/A Recocert on SamGrid

Page 6




January 2008 [ February 2008 March 2008

20 [ 23 | 26 | 29

1

| 4 | 7 J10]13 [ 1619 |22 [ 25 [ 28 31 ] 3 | 6 | 9 [12]15 18212427 1] 4 |

7

[ 10 [ 13 [ 16 | 19 | 22 |

—

:fvalua

I21¢ MILE

daptation: Fix python intérface to SAM request system
p tools adaptation: Use generic runjob interfaces in Samgrid for data processing App
O tools adapfation' Adjust DOrunjoh to use request system

3 tools adaptatlon Final 10% implementdtion

PM Store output from any stage: Describe suitable test of feature
Store output from any stage: Create/submit requests to test feature
Store output from any stage: Production-level test

1/23 ¢ MILE 22: Store output from any stage of processing

JS

JS ;fOrepro tools adaptation: Praduction-level test
12/27 MILE 14 DOrepro-tools uses Sam V71 request system

e and sign—dff on test facilities and procedures
18: Support testing v7/dOrunjob/SamGrid (functionality

PM

Generalization of Job Types according to I/O Characteristics
Resolye| how to add production paths in future: Document

ASB !;Resolve how to add production paths in future: DO Approval
1Y17 ¢ MILE 20: How to add production paths in future - resolved
GG rite evaluation of extensions to development
1/28 tart Prod via SAM Definition from Stage 3+ of Prod
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January 2008 [ February 2008 March 2008

| 6 [ 9 12 1518 21 2427 ] 1 | 4

7

[ 10 [ 13 [ 16 | 19 | 22 |

20 [ 2326 [ 29 1 | 4 | 7 10131619 222528 |31 ] 3
j PM ¢ Start Prod at Stage 2: SamGrid notification=all bug fix

Start Prod at Stage 2: Production-level re-test
1/31 ¢ milestone: Start Prod at Stage 2 Ready for Production Release

JS

ource Brokering: Evaluate, determine best course of action

1/31 ¢ EVAL: Merging of reco-cert files
RDK O Write evaluation of requests based on generic WBS

131 ¢
131 ¢
131 ¢
131 ¢
131 ¢
131 ¢
131 ¢
131 ¢

EVAL:
EVAL:
EVAL:
EVAL:
EVAL:
EVAL:
EVAL:
EVAL:

Ability to merge more than 1 stream from Reco
Ability to run TrigSim in MC Production
Skimming in Production

Fixing

Run raw2sim on minbias files

CAF Trees from Production

AADST

Grid Analysis
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@
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<
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